Work so far

- Old environment code working correctly
- Implemented FALCON
- Continual learning model setup (https://arxiv.org/abs/1612.00796)
- LTSM with weight resetting

Work to be done

- Set up environment for video streaming and use of real world trace data
- Run experiments (can take some time due to nature of emulation)

Resources

- https://github.com/sajibtariq/dashframework
- https://github.com/thomaswpp/mpquic-sbd

Assessment on progress

- Goal of implementing models achieved
- Environment setup should proceed smoothly with code being available
- Final Code implementation time prediction: 2 weeks